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Project Reporting on 
the 2003 Transportation 
Funding Package

Introduction

WSDOT prepares information for legislators, state and local 
officials, interested citizens and the press on the progress of 
the program funded by the 2003 Transportation Funding 
Package.  Much of the detailed information can be found on-
line on the WSDOT website.  The Gray Notebook, in these 
special Beige Pages, highlights each quarter’s progress and 
reports on financial and other program management topics as 
well as detailed information on key projects.

The Beige Pages for this quarter are organized in the follow-
ing manner:

• Project Reporting

• Current Project Highlights and Accomplishments

• Project Delivery

• Financial Information

• Program Management Information

We welcome suggestions and questions that can help us 
strengthen this project delivery and accountability reporting.

Overall, project reporting uses several different tools, includ-
ing the Gray Notebook, web-based Project Pages and Quarterly 
Project Reports (QPR). There is a Project Page on the website 
for each major WSDOT project, and QPRs for Nickel funded 
projects in the 2003 Transportation Funding Package. 

Navigation to the Home Page and the Project 
Pages
The Home Page (shown below) has several links that allow 
access to the individual Project Pages. The Accountability 
navigation bar provides access to “hot links” found in the on-
line version of the Gray Notebook, the Projects navigation bar 
and direct links to several of the largest projects under the 
Projects Navigation page. Project pages can also be accessed 
from any WSDOT web page by clicking on the “projects” tab 
at the top of every page.

WSDOT’s home page can be found at: www.wsdot.wa.gov/.

Accountability

Projects

Project Pages

http://www.wsdot.wa.gov
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Project Pages 
Project Pages contain information on all aspects of a specific 
project.  An existing Project Page is shown below.

Project Pages provide details on overall project vision, funding 
components, financial tables, milestones, status description, 
problem discussions, risk and challenges, forecasting, maps, 
photos, links and more.
Currently, approximately 195 Project Pages, of which 111 are 
Nickel Projects, provide on-line updates.
The Quarterly Project Reports are accessible through a link on 
the Project Page.
Project Pages provide a summary of the project status to date 
and are updated regularly to the best of WSDOT’s ability. 
Project Pages can be found at: www.wsdot.wa.gov/projects/

Project Reporting on 
the 2003 Transportation 
Funding Package

Project Information Roadmap

Gray Notebook 

Home Page 

Project Page
Project Pages report on all WSDOT 2003 
Transportation Funding Package (Nickel) 
projects. Project Pages provide detailed 
information updated regularly:
• Overall Project Vision
• Financial Table, Funding   
 Components
• Roll-up Milestones
• Roll-up Cash Flow, Contact   
 Information
• Maps and Links QPR
• Quarterly Project Reports 

Quarterly Project Reports (QPRs) 
summarize quarterly activities:
• Highlights
• Milestones
• Status Description
• Problem Statement
• Risks and Challenges
• Project Costs/Cash Flow
• Contact Information

Project Reporting

http://www.wsdot.wa.gov/projects/
http://www.wsdot.wa.gov/projects/
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Current Project Highlights 
and Accomplishments

Summary of Project Advertisements,  
Awards and Completions

This is WSDOT’s report of quarterly developments in the 
delivery of the 2003 Transportation Funding Package for 
the quarter ending September 30, 2004. This report  focuses 
on project delivery conforming to adjustments adopted by 
the Legislature and passed in the 2004 Supplemental Trans-
portation Budget and development of the 05-07 Capital 
Improvement and Preservation Program.

Project information for this report is gathered from a variety 
of sources within WSDOT and is principally the responsibil-
ity of the regional administrators and their project teams.  As 

Biennium To Date
Projects Advertised and Completed
As of September 30, 2004, 24 highway projects in the 2003 Trans-
portation Funding Package have been advertised, 5 of the 24 have 
been completed.

Projects Completed

1)   97A, Entiat Park Entrance – Turn Lanes
2)   I-90, Highline Canal to Elk Heights –Truck Climbing Lanes
3)   I-90, Sullivan –State Line Median Barrier
4)   SR 124, East Jct SR 12 – Reconstruction
5)   I-182/U.S. 395 Interchange – Roadside Safety

Projects Advertised

6)    I-5, 2nd Street Bridge – Replace Bridge
7)    I-5, Salmon Creek to I-205
8)    I-5, Roanoke Vicinity Noise Wall 
9)    SR 9/SR 528 Intersection – Signal
10)  SR 18, Covington to Maple Valley Highway
11)  SR 31, Metaline Fall to International Border
12)  I-90, Argonne to Sullivan Road
      (includes: I-90, Argonne to Pine Road)
13)  I-90, Eastbound Ramps to SR 18 - Signal
14)  I-90, Cle Elum River Bridge
15)  I-90, Ryegrass Summit to Vantage –Truck Climbing Lanes
16)  I-90, Geiger Road to US 2 Median Barrier
17)  SR 161, 234th Street to 204th Street E
18)  SR 203, NE 124th/Novelty Rd. Vic
19)  U.S. 395, Kennewick Variable Message Sign
20)  U.S. 395, NSC-Francis Avenue to Farwell Road
21)  SR 500, NE 112th Ave. – Interchange
22)  SR 527, 132nd St. SE to 112th St. SE

Projects Advertised But Not Awarded
23)  SR 16, HOV - Union Ave to Jackson Avenue
24)  SR 161, Jovita Blvd to S. 360th Street

Projects Awarded (includes completed projects)

The total of the award amounts for the 22 projects is $142 million.  
The total of the pre-bid engineer’s estimate for the awarded 
construction contracts is $148 million.  Two projects have been 
advertised, but not awarded.  These projects have not been included 
in the engineer’s estimate of $148 million.

Delayed / Deferred  Projects
As previously reported, five projects scheduled to be advertised prior 
to September 30 have not been advertised. The circumstances of 
these five projects are as follows (more detail is provided later in this 
report):

SR 7/SR 507 to SR 512 – Safety 
WSDOT was requested to delay the project by local and state elected 
officials to allow time to pursue additional funding for landscaping 
and other desirable adjuncts to the project requested by the local 
community. The ad date is now January 2005.

SR 9, Nooksack Rd. Vic. To Cherry Street
Right of way issues as described in Gray Notebook for September 
30, 2003 deferred the project to the 05-07 biennium.

SR 161, 204th to 176th  Street 
This is the second stage of a project that was split into two stages to 
better accommodate construction work and lessen impacts to the 
public in this corridor. The advertisement date is now set for Novem-
ber 2004.

SR 167, 15th St. SW to 15th St. NW – HOV 
Funding uncertainties had caused the design of this project to sit 
“on the shelf” for many years, and therefore additional time has been 
needed for re-design of stormwater treatment, wetland mitigation and 
floodplain investigations to meet new environmental requirements.  
This project now has a planned advertisement date of October 2005.

SR 522/I-5 to I-405 
As reported in Gray Notebook for December 31, 2003, coordinating 
work on this project with the City of Lake Forest Park, has caused 
the project to be deferred to the 05-07 biennium.

a regular part of its project management and accountability  
for the Legislature’s 2003 Transportation Funding Package, a 
team of senior WSDOT managers from Olympia meets in each 
region every quarter to perform due diligence on progress and 
status for each project and to offer assistance, support, and 
coordination of issues or problems arising with any project. 
This process also facilitates the ability of headquarters staff to 
discuss project status with legislative members and staff and 
to report firsthand to the Secretary and the Transportation 
Commission.
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Contract Advertising and Awards  
2003 Transportation Funding Package (“Nickel Funds”)

Projects Advertised:

I-5, Roanoke Vicinity Noise Wall
The first stage of this project was advertised on July 19, 2004 
and awarded on August 20, 2004 for $543,000. The second 
stage is being designed to accommodate the needs of the City 
of Seattle and to change the tieback anchor foundations for 
the noise walls.  Stage two will be advertised in early 2005.  
This will result in a carry forward of $200,000 in construction 
funds to the 2005-2007 biennium.

SR 18, Covington Way to Maple Valley
This project will complete the re-vegetation work between 
Covington Way and Maple Valley.  The contract was adver-
tised in July 2004 and awarded in August 2004 for $3.9 million, 
with major planting work expected to begin in June 2005 as 
plant material becomes available. The contractor is currently 
performing plant establishment and related activities in areas 
prepared during the previous roadway widening contract, and 
planting work is expected to be completed by summer 2006. 
However, monitoring of the plant establishment activities 
will continue through late spring 2010. WSDOT’s Northwest 
Region is currently evaluating the schedule for this project 
and may be reporting an expenditure delay during the next 
quarter.

SR 31, Metaline Falls to International Border
Stage one of this project reconstructs the roadway to provide 
for all weather operations and stage two is the replacement of 
the Sullivan Creek Bridge. Stage one of the project was adver-
tised on September 7, 2004 with the bid opening scheduled 
for October 14, 2004.  The design and initial surveying for 
replacing the Sullivan Creek Bridge has been started on this 
project.

SR 161, Jovita Blvd to South 360th Street 
The SR 161 widening project will improve traffic flow and 
reduce congestion and accidents. The roadway in the residen-
tial areas between Military Road South and South 360th will 
be four lanes with left turn lanes at designated intersections 
The roadway in the commercial areas between Milton Way 
and Military Road South will have four through lanes and a 
two-way center left turn lane. The project was advertised on 
September 27, 2004. Bid opening is scheduled for December 
8, 2004. This project will begin during the 2005 construction 
season. 

I-90, Geiger Road to U.S. 2 Median Barrier
This project installs 2.4 miles of concrete median barrier to 
prevent vehicles from crossing into the opposing lanes of 
traffic.  The project was advertised two months ahead of sched-
ule on July 19, 2004 and awarded August 18, 2004 for $501,000.  
Work on this project was started on September 13, 2004 with 
an estimated completion time of six to eight weeks.

Current Project Highlights and 
Accomplishments
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Construction Highlights

Several of the highway projects funded by the Nickel Account 
are now under construction.  More details can be found in 
the respective on-line Project Pages at www.wsdot.wa.gov/
projects.

Highway Construction Program

I-5, Widen Each Direction From Salmon Creek to I-205
The new bridge crossing over I-5 at NE 129th Street has 
been completed and is now open to traffic.  Over the winter, 
landscaping, painting the retaining walls, and minor work 
items will be completed. To prepare for the next stage of 
construction, I-5 mainline traffic has been shifted onto the 
detour bridge. WSDOT has completed the demolition of the 
I-5 bridge over Salmon Creek and new shafts and columns 
have been completed in part for the piers of the new bridge. 
Roadway excavation, embankment operations and retain-
ing wall construction are under way to accommodate the 
widening of the northbound lane. To alleviate some potential 
conflicts in the environmental requirements, WSDOT worked 
with the environmental permitting agencies to realign the 
stream channel and redesign the retaining wall. The cost of 
the stream realignment and redesign will add approximately  
$500,000 to the cost of  this project.

I-5, 2nd Street Bridge – Replace Bridge
This $12 million project removes and replaces the 2nd Street 
Bridge over I-5 in Mount Vernon.  The existing bridge has 
the lowest clearance over I-5 between Canada and Mexico. 
Due to the low clearance, taller trucks are required to detour 
around the bridge by using city streets, resulting in city street 
congestion and slower freight movement. The contractor has 
indicated it will be using the traffic control plans set up for this 
contract instead of developing a new detour plan. A ground 
breaking ceremony for this project was held in Mt. Vernon on 
August 31, 2004. Construction began on August 9, 2004 and 
will take 11 - 15 months to complete requiring the bridge to be 
closed to traffic for up to a year. The planned opening of the 
new bridge is September 2005.

I-90, Ryegrass Summit to Vantage – Truck Passing Lanes
This project constructs a new ten-mile long truck climbing/
passing lane on I-90 westbound in three stages from Vantage 
to the Ryegrass summit.  Work on the first and second stages is 
now complete.  Both stages (six miles in total) were opened to 
traffic prior to the July 4th holiday.  The third stage is currently 
being constructed. All I-90 traffic now detours four miles 

on the eastbound lanes around the third stage of construc-
tion. The eastbound lanes are configured to provide one lane 
eastbound and two lanes westbound, separated by a concrete 
median barrier. This detour configuration keeps traffic away 
from the work zone, providing a safer work environment and 
making it easier for the traveling public to navigate through 
the construction zone.  A ribbon cutting ceremony is sched-
uled for November 17th to celebrate the successful completion 
of this project and the official opening of the new westbound 
lanes.

I-90, Build Lanes from Argonne to Pines Road
This project constructs one additional lane in each direction 
on I-90 and is approximately fifty percent complete. Work 
is proceeding to reconstruct the eastbound lanes, including 
drainage, noise walls, signage, and illumination.  A significant 
milestone was met when eastbound traffic was routed to the 
second detour sequence on August 21, 2004.  No additional 
impact to traffic is expected for the work remaining in this 
stage until early November 2004. At that time, eastbound 
traffic will be routed to a temporary configuration on the new 
paved sections of I-90 eastbound in preparation for the next 
detour sequence. The project remains within budget and on 
schedule with a planned open to traffic date of November 
2005.

I-90, Cle Elum River Bridge
Due to an unanticipated delay caused by the worldwide reduced 
availability of structural steel, project work was suspended 
and the anticipated completion date has been delayed until 
sometime late in the fall of 2004. Delivery of the steel from the 
fabricators is expected during October 2004. In anticipation 
of receiving the steel, the detour route has been completed and 
is ready for use.

U.S. 395, Kennewick Variable Message Sign
This project installs a Variable Message Sign (VMS) and 
camera near the north end of the Columbia River Bridge on 
U.S. 395 to warn drivers of congestion and accidents.  Work 
started July 26, 2004 and is substantially complete, except for 
some adjustments to the camera and the video server.  The 
adjustments are expected to make the camera and server 
operational by November 2004.  There will be two months of 
additional work to connect the VMS to the WSDOT Traffic 
Management System.

Current Project Highlights and 
Accomplishments
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U.S. 395, NSC-Francis Avenue to Farwell Road
This project constructs two lanes of the North Spokane Corri-
dor between Francis Avenue and Farwell Road and completes 
the grading between U.S. 2 and Wandermere. This is a multi-
phased project with four contracts. 

Work began on the first contract, Farwell Lowering, in late 
March 2004, with the construction and opening of the detour 
route in April 2004.  Clearing of trees and brush, soil compac-
tion, and placement of the new Kaiser outfall pipe have been 
completed. Girders on the mainline bridges were set and 
completed in September 2004. Paving of Farwell Road has 
begun and is scheduled to be complete by the end of October 
2004. This phase of the project is approximately 51 percent 
complete.

Plan preparation is nearly complete for the second contract, 
Gerlach to Wandermere Grading. The project is on schedule 
for advertisement in November 2004. The right of way acqui-
sition for this phase is being completed, with three parcels 
remaining to be purchased.

SR 500, NE 112th Avenue – Interchange
This project constructs a new interchange on SR 500 at NE 
112th Ave/Gher Road. The project remains on schedule and 
within budget and is approximately 84 percent complete.  
Both bridges are complete and open to traffic in addition to 
the work on NE 112th Ave.  The ramps on the south side of the 
interchange have been finished and the ramps on the north 
side of the interchange are being constructed. The interchange 
is expected to be fully functional, with all lanes and ramps 
open, by the fall of 2004.

Project Completions:

I-90, Highline Canal to Elk Heights – Truck Passing Lanes
This project constructed one truck climbing/passing lane on 
eastbound I-90, east of the Indian John Rest Area.  The project 
was finished and open to traffic on August 12, 2004.

I-90, Sullivan-State Line Median Barrier (Advertised, 
awarded and completed in the same quarter)
This project was advertised on July 19, 2004, awarded August 
18, 2004, and completed September 22, 2004. To gain more 
efficiency, reduce construction costs and minimize impacts 
to the traveling public, WSDOT combined the guardrail work 
with a paving project in the same area.

Other Highlights and Accomplishments

SR 202, 244th Avenue NE Intersection
This project will construct a traffic signal and a right turn lane 
from 244th Avenue onto SR 202.  The local school district has 
requested an acceleration of this project because school buses 
have difficulty accessing SR 202 from 244th Avenue.  WSDOT 
is exploring options to accelerate the right of way acquisition, 
with the goal of having the traffic signal operational and in 
use by September 2005. Decisions on these options will be 
reported next quarter.

SR 202, Preston – Fall City Road & SR 203
This project improves the intersections at the SR 202, Preston-
Fall City Road and SR 202/SR 203. After further evaluation 
of the proposed improvements and the impact on traffic flow, 
it has been decided to construct a roundabout at the SR 202/
SR 203 intersection and leave the SR 202, Preston-Fall City 
Road intersection in its current configuration. This proposal 
achieves the desired traffic flow benefits without adversely 
affecting local businesses, and therefore has received commu-
nity support.

SR 270, Pullman to Idaho State Line – Additional Lanes
Due to construction cost impacts related to soil conditions 
and frontage roads, this project was revised from a four-lane 
divided highway to a four-lane highway with a continuous 
center turn lane. As previously reported, design work effort is  
focused on revising the environmental documentation, assess-
ing right of way needs, and contract plans. These changes will 
maintain the original cost expectations and improve roadway 
safety.  Due to the design changes, the advertisement date has 
been delayed ten months to November 2005, and the open-
to-traffic date will be delayed to November 2007.  Deferred 
spending of $2.4 million from the 2003-2005 biennium into 
the 2007-2009 was approved by the Washington State Trans-
portation Commission last quarter.

U.S. 395, NSC–U.S. 2 to Wandermere & U.S. 2 Lowering
During the design phase of this project, a geotechnical study 
was performed to find the best method for handling known 
perched water tables where U.S. 2 has to be lowered for inter-
change construction. While groundwater was anticipated at 
the site, the quantity of groundwater was a surprise. Elimi-
nation of the groundwater is required and may take a year or 
more to remove. The project office is reviewing solutions to 
address this site condition to include developing a separate 

Current Project Highlights and 
Accomplishments
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dewatering contract that would dewater the site prior to the 
start of construction.  If this is the selected option, the contrac-
tor could begin the dewatering process in the summer of 2005 
without delaying the 2008 completion of the project.  Cost 
estimates are currently being developed for this work.

Other Capital Programs - Rail:

Tacoma R.M.D. RR Morton Line Repairs–Phase 2
This project will construct the second phase of the Tacoma 
Rail Mountain Division’s Morton line upgrades to fully 
restore rail service.  Five miles of the lowest quality track have 
been upgraded.  Work has started on the trans-load facility 
in Morton.  Full completion is anticipated by the end of the 
biennium.

High Speed Crossovers–Titlow
This project will construct a universal crossover near Titlow 
Park in Tacoma. Burlington Northern Santa Fe (BNSF) has 
selected a contractor and work will begin by November 2004, 
with completion scheduled for July 2005.

Other Capital Programs - Ferries:

Anacortes Multimodal Terminal
In 1997, WSF completed a master plan for a new Anacortes 
Multi-Modal Terminal.  The project will modernize the 
existing ferry terminal, which serves four different San 
Juan Island destinations and WSF’s international route to 
Sidney, B.C.  Project elements over the next ten years include 
improving upland for improving site circulation, replacing and 
expanding the terminal building and relocating the tie-up slips 
to deeper water.  One of the relocated tie-up slips will include 
a new access trestle capable of loading and unloading service 
vehicles.  The design report for the tie-up element of the project 
was completed in August 2004. Plans and specifications are 
expected to be completed in November 2004. The Anacortes 
Multimodal project has been selected to use the General 
Contractor Construction Manager (GCCM) delivery method.  
The low GCCM bidder will assume the role of construction 
manager, responsibility for the constructability review of the 
design documents and, if necessary, function as the value 
engineer.  WSF has received executive approval and FHWA 
concurrence to proceed toward procurement documents and 
anticipates having  30% of the design completed by the spring 
of 2005. Activity this biennium has been directed toward 
evaluating the 1997 Master Plan in comparison to WSF’s 

current business goals and operational needs.  

Third Replacement Auto/Passenger Ferry
Total vessel acquisition costs for the four replacement vessels 
have not changed, however, WSDOT has discussed a revised 
funding strategy for the third vessel with the 2004 Legisla-
ture.  Initially, in response to the Legislature’s direction to use 
Washington shipyards, the third replacement auto/passenger 
ferry was to be built with Nickel revenues.  Because projects 
that receive federal funding stipulate that contracts be adver-
tised on a nation-wide basis, the legislative policy of “Built in 
Washington” precludes WSDOT from using federal funding.

WSDOT is currently working on strategies for gaining federal 
participation in the new vessel acquisition. The national adver-
tisement of long lead-time items, such as propulsion systems, 
will be pursued separately from the shipyard contract.  This 
would allow WSDOT to keep the shipyard construction 
contract in Washington, while procuring machinery eligible 
for federal funding.  WSDOT is seeking up to $20 million in 
federal funding.

Mukilteo Multimodal Terminal
This Nickel project has a companion project funded by 
pre-existing state revenues and federal grants.  Work accom-
plished through June 2004 has been charged to the companion 
project rather than the Nickel project.  The companion project 
is expected to receive $5.8 million in federal funds, which fully 
funds WSDOT’s concept for the new terminal.  The Master 
Plan has been finalized and the City of Mukilteo Council has 
endorsed the preferred concept. The environmental scoping 
process will begin in October 2004 and value engineering will 
occur in November 2004. The Port is cautiously optimistic 
that the federal surplus tank farm property conveyance will 
occur by the end of 2004.  The Multimodal Terminal is within 
budget and on track to finish as scheduled by July 2010.

Catch-Up Preservation
This project addresses the backlog of deferred Ferry System 
preservation work and facilitates WSF reaching the preserva-
tion performance standards established by the Legislature’s 
Joint Task Force on Ferries.  Based on continuous assessment 
of preservation needs, the elements of this project have been 
revised to include dolphins at Anacortes, Bremerton, Kings-
ton, Lopez, Orcas, Shaw, Tahlequah, and Vashon; aprons at 
Anacortes, Bremerton, Lopez, and Point Defiance; a trestle 
replacement at Lopez; transfer span retrofits at Tahlequah and 

Current Project Highlights and 
Accomplishments
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Vashon; and upland preservation at Orcas and Point Defiance.  
The revised expenditure plan reflects the acceleration of work 
into the 2003-2005 biennium and the addition of funds newly 
allocated from the 2013-2015 biennium.

WSF identified two projects that accelerate ferry preserva-
tion work into the 2003-2005 biennium and which need to be 
performed immediately using catch-up preservation funds: 
the Lopez Dolphin Replacement Project and the Tahlequah 
Dolphin Replacement Project. Design work for both projects 
started in February 2004.  The Lopez design is ongoing, with 
various alternatives under consideration, and will continue 
through the rest of this biennium.  The Tahlequah design was 
completed in May 2004 and the project was advertised in June 
2004.  Construction at Tahlequah began in July 2004, with 
project completion planned for November 2004.

Highway Construction Program: Difficult 
Challenges Continue to be Faced by a Major 
Project

SR 16, HOV Improvements – Union Avenue to Jackson 
Avenue
As reported in the June 2004 Gray Notebook, this project, 
which completes the HOV system on a critical section of SR 
16 between I-5 and the Tacoma Narrows Bridge, is one of the 
most important and most time-sensitive of the early Nickel 
account projects. This is due to the need for the completion 
of this project to coincide with the opening of the Tacoma 
Narrows Bridge.

The project was advertised in March 2004, with a scheduled 
bid opening in May 2004. However, the opening of the bid 
was delayed because of administrative procedures - one at the 
Department of Ecology and one at the City of Tacoma. This 
action was taken in response to private citizens, who challenged 
two of the project’s key environmental permits. One challenge 
is rooted in a landowners’ opposition to WSDOT acquiring 
a portion of their property necessary to support a nearby 
wetlands enhancement and preservation project, which had 
been agreed to by WSDOT, city, state, and federal regulatory 
officials, as compensatory mitigation for project impacts on 
the right of way.  The second challenge contests the extent of 
the Department of Ecology’s authority to regulate wetlands.

WSDOT has reached a tentative agreement with the citizens 
who initiated these challenges and is negotiating these issues 

through the Attorney General’s Office. WSDOT is in the 
process of revising the wetland mitigation plans that will 
be submitted to the City of Tacoma and the Army Corps of 
Engineers. These changes resulted in developing a new ‘out-
of-kind’ mitigation plan acceptable to the Washington State 
Department of Ecology. WSDOT’s goal is to have all revised 
plans submitted to all agencies for approval by the end of 
November 2004, with a hope of opening bids prior to spring 
2005.

As reported last quarter, since the opening of bids was being 
delayed until late in 2004, WSDOT is requesting to delay $28.8 
million for the 2003–2005 biennium, moving $16.2 million 
to the 2005-2007 biennium and $12.6 million the 2007-2009 
biennium.  Working with engineering consultants, WSDOT 
has sequenced the construction of two bridges in the project to 
allow for acceleration of other construction activities during 
the 2005 construction season and delaying some construc-
tion activities until 2006.  These changes were approved by the 
Washington State Transportation Commission last quarter.

These refinements take into account the loss of the 2004 
construction season and the proposed delay of the open to 
traffic date by nine months, to November 2006. However, even 
with these delays, the plan continues to be that the project will 
be delivered as originally intended, in time for the opening of 
the new Tacoma Narrows Bridge in 2007. 

Current Project Highlights and 
Accomplishments
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Meeting schedule, budget and scope expectations is an impor-
tant element in WSDOT’s delivery of the projects in the 2003 
Transportation Funding Package.  Planning and design activ-
ities for specific projects sometimes identify the need to make 
adjustments to construction delivery spending schedules.  
Some of these adjustments will have no impact on critical start 
or completion dates.  Others may require adjustments to criti-
cal dates.  In the 2004 Supplemental Budget, the Legislature 
recognized this and provided additional management flexi-
bility to the Transportation Commission, allowing projects 
presenting special circumstances to be modified within the 
legislative guidelines.

Highway Construction Program:

I-5/SR 526 to Marine View Drive
Design-build has been selected as the procurement method 
to accelerate project completion by fall 2009, or earlier.  The 
selection will result in the design work being completed by 
the construction firm chosen as the design-build contrac-
tor. Because of the design-build process, $3 million of the 
preliminary engineering funding has been deferred from the 
2003-2005 biennium to the 2005-2007 biennium.  To achieve 
the full potential of the design-build option, many of the 
design activities that were underway in WSDOT have ceased, 
in order to concentrate efforts on developing the request for 
qualifications (RFQ) and the request for proposal (RFP).  The 
request for qualifications was issued on September 20, 2004 
and responses are due October 29, 2004.  Advertisement of 
the RFP may occur as early as December 2004, once the NEPA 
environmental process is complete.  

I-5, Rush Road to 13th Street
WSDOT is requesting to advance $850,000 from the 2005-2007 
biennium into the 2003-2005 biennium, because the prelimi-
nary engineering efforts are progressing ahead of schedule. 
The original spending plan was equally divided by month over 
the two bienniums and this did not account for variability 
in the expenditures that have occurred in the environmen-
tal design phase.  This has resulted in the need to request the 
advancement of funds.
The adjustment to the spending plan will keep the project on 
track to meet the January 2007 scheduled advertisement date.  
This request will not increase the total project cost.

SR 16, 36th St to Olympic Dr NW, Core HOV
In an effort to coordinate this construction phase with the 
SR 16-HOV project, this project will be advanced to the 
2003-2005 biennium.  The widening on the west side of the 
Tacoma Narrows, from the new 36th Street Interchange to the 
Olympic Drive Interchange, is scheduled for a construction 
start in May 2005.  The WSDOT Olympic Region is requesting 
to advance the construction advertisement date to Novem-
ber 2004 in order to provide continuous HOV lanes on either 
side of the Second Tacoma Narrows Bridge by spring 2006.  
This change will require the expenditure advancement of $3.4 
million into the 2003-2005 biennium from the 2005-2007 
biennium.  Advancing the projects will not change the overall 
project cost.

SR 24/I–82 to Keys Road
The issues between WSDOT and the City of Yakima regard-
ing possible flooding effects downstream of the new bridge 
have been resolved.  WSDOT rescinded the Determination of 
Nonsignificance (DNS) and the City of Yakima rescinded the 
request to the Department of Ecology to have Lead Agency 
Status.  As a result of these actions, a joint Mitigated Deter-
mination of Nonsignificance (MDNS) in the SEPA process 
was issued on July 8, 2004. In the MDNS, WSDOT agrees 
to monitor the Yakima River for ten years and to assist the 
City of Yakima Wastewater Treatment Plant outfall due to 
the construction of the bridge over the river.  Environmental 
permits are in negotiation and have an anticipated comple-
tion date in December 2004.  Due to a gap in the current 
expenditure plan, an adjustment is required to advance $4.1 
million into the 2003-2005 biennium.  The funding gap in the 
expenditure plan had been previously identified. However,  
due to project delay concerns associated with the DNS issues, 
they had not been reported until this quarter.  The request 
to advance $4.1 million is required to maintain the right of 
way acquisition timeline.  The overall project cost has not 
increased. By advancing these funds, the project should meet 
the original advertisement date of April 11, 2005 and the open 
to traffic date in December 2007.  If the present design timeline 
is met, a request to advance additional construction funds will 
be reported in the December 2004 Gray Notebook.

Project Delivery

Proposed Adjustments to Delivery Planning
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SR 99, South 138th Street Vicinity to North of South 130th
Jurisdiction of SR 99 within Tukwila city limits was trans-
ferred to the city by recent legislative action.  The jurisdictional 
change shifts responsibility for maintaining and improving 
this section of roadway to the city.  As a result, the $2.8 million 
Nickel funding allocated for the shoulder widening safety 
project will be transferred from the Highway Improvement 
Program to Highways and Local Programs. 

SR 161, 234th Street to 204th Street
The contractor has successfully shifted planned nighttime to 
daytime hours with no impact to traffic.  Since daytime work is 
more efficient the contract completion date is being advanced 
by three months.  This will result in $2.3 million being shifted 
from 2005-2007 to 2003-2005.

SR 167, 15th Street SW to 15th Street NW – HOV
The project’s stormwater, wetland and flood plain mitigation 
issues have been resolved and the additional cost associated 
with this work has been identified. A Cost Risk Assessment 
(CRA) was performed to verify the cost estimates.  On review, 
it was determined that the proposed ramp widening at the 15th 
SW interchange would not provide immediate operational 
benefits, and could be incompatible with future improvements 
on SR 167 currently being proposed by the Regional Trans-
portation Improvement District (RTID). Deleting this ramp 
work, the project is able to be kept within the allocated budget. 
The advertisement date will also be delayed eight months, to 
October 2005, missing the 2005 construction season. As a 
result of this change, an expenditure delay of $1.2 million is 
being proposed. No project cost increase is currently being 
proposed for these changes.

SR 202, Junction 292nd Avenue SE
This project makes a number of improvements at SR 202 and 
292nd Avenue SE.  One of the original features of the project 
was the construction of a right hand turn lane on 202nd. A 
number of serious problems have arisen with this project 
element.  For example, its construction would result in the 
need to fill in a portion of an existing wetland and flood-
plain.  In addition, the height of side slopes along 292nd Street 
requires guardrail installation to protect vehicles from the 
slope hazard and the existing county bridge on 292nd Street is 
not wide enough to accommodate the required roadway taper 
for the planned 150-foot right-turn lane when the guardrail 
installation is factored into the design.  WSDOT has evaluated 

the traffic data at the intersection and concluded that elimi-
nating the right-turn lane from the project would have little or 
no adverse effect on traffic.  It would also eliminate the need 
to purchase right of way and avoid impacts to the adjacent 
wetland.  There will be no change to the signal installation 
at the intersection. Moreover, this change has the potential 
of advancing the advertisement date by six months to Febru-
ary 2005. These adjustments will result in a decreased cost 
of $403,000 in Nickel funds and, if all funding sources are 
included, a total project cost reduction of $819,000.

Pre-Existing Projects Funding Support for 
Nickel Projects
In developing WSDOT’s 2005-2007 budget proposal, projected 
available funds for the improvement program from Pre-Exist-
ing funds fell short of what is needed. As part of a strategy 
to resolve the shortfall, WSDOT identified six projects that 
require funding from both Pre-Existing funds and Nickel 
funds and proposed to spend the Nickel funds first, delaying 
the spending of the Pre-Existing funds until the 2007-2009 
biennium. One project was not reported in the last Gray 
Notebook - SR 20, Quiet Cove Road Vicinity to SR 20 Spur.  
This will shift $548,000 from 2007-2009 into the 2005-2007 
biennium. The proposed change in timing of expenditures 
in Pre-Existing and Nickel funds will have no impact to the 
overall budget or schedule of the projects being delivered. The 
total expenditures of all Nickel funds proposed to be advanced 
are approximately $4.5 million.

Project Delivery

Proposed Adjustments to Delivery Planning
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The following projects were reported as requiring legislative 
guidance and offered for legislative consideration.

Highway Construction Program:

Statewide Bridge Rail Retrofit
This item represents a number of projects that will update 
substandard bridge rail on a statewide basis to meet the current 
safety standards. To gain efficiencies, WSDOT is proposing to 
advance $1.3 million for the replacement of bridge rail to be 
combined with the accelerated replacement of non-standard 
guardrail.  There are a number of statewide bridge rail projects 
contained within the budgeted amount.  All bridge rail 
projects will be combined for reporting purposes and be listed 
as a single  project.  WSDOT will provide an update on the 
status of this proposal in the December 2004 Gray Notebook.

SR 410, 214th Avenue East to 234th – Widening 
As reported in the June 2004 Gray Notebook, the cost of this 
project increased significantly from the $11 million original 
estimate derived from known project conditions in 1995.  The 
project cost is now estimated to be approximately $20 million. 
The two primary elements driving the cost increase are new 
stormwater control requirements and increases in real estate 
values affecting right of way acquisitions along the entire corri-
dor.  WSDOT has developed a cost and delivery schedule for 
phasing project construction that begins with spending the $6 
million of Nickel funds on the first priorities in the corridor, 
which are safety, access and widening work at the intersection 
of SR 410 and 234th Street.  Additionally, right of way plans for 
widening SR 410 from 214th to 234th Street would be prepared 
and ready when the remaining widening work receives 
funding.  This proposal reduces the scope of work approved 
by the 2003 Legislature to bring the project cost within the 
original approved budget amount.  WSDOT is seeking Legis-
lative approval to pursue the first phase of work at the 234th 
Street intersection using the available Nickel funding limit.  
WSDOT anticipates receiving guidance from the Legislature 
by spring 2005 and will provide an update on the status of this 
project in the June 2005 Gray Notebook.
WSDOT is watching some projects closely for signs that 
changes in cost, schedule or scope may be at risk due to devel-
opments and discoveries during the project delivery process. 
In some cases these changes are outside the control of WSDOT.  
Currently, the information regarding the changes for these 
projects are in the early stages and WSDOT continues to 

Project Delivery

Opportunities and Options for  
Legislative Consideration

review all aspects of the events impacting the scope, sched-
ule or budget.  WSDOT will reach re-scheduling or re-costing 
recommendations based on the available information.   

There are three categories of Watch List items presented in the 
Gray Notebook:  Items removed from the Watch List, Up-dated 
Watch List Projects and New Items Added.   Since informa-
tion provided regarding the possible changes on these projects 
are in the early stages, WSDOT evaluates a variety of infor-
mation beyond the project information provided in the Gray 
Notebook before reaching a conclusion or decision on adjust-
ing the cost, scope or schedule to address the need.
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Items removed from the “Watch List” since 
June 30, 2004

SR 161, Jovita Blvd to South 360th Street
Removed from Watch List.  (See “Projects Advertised” in this 
issue.)

U.S. 12/SR 124 to McNary Pool – Add Lanes
Removed from Watch List.   This project will construct two 
additional lanes on U.S. 12 south of Pasco from SR 124 to the 
McNary Pool.  The project is scheduled to be advertised in 
October 2004.  The U.S. Army Corps of Engineers has deter-
mined the Talent Decision will not affect this project.  Because 
some lenders require 30 to 90 days to clear the title, WSDOT 
has pursued new, innovative ways to clear title for the remain-
ing parcels so the project can move forward as scheduled.  

SR 270, Pullman to Idaho State Line – Additional Lanes
Removed from Watch List.  (See “Other Highlights and 
Accomplishments” on page 6 in this issue.)

Updated Projects from the “Watch List” since 
June 30, 2004

Highway Construction Program

I-5, S 48th to Pacific Avenue – Core HOV
Updated from the June 2004 Gray Notebook. WSDOT advanced 
the funds on this project with the intention of completing the 
project in three construction seasons, rather than four, as 
originally scheduled.  The acquisition of subterranean (under-
ground) easements from the adjacent property owners  to 
drill diagonally under their property from the WSDOT right 
of way is proceeding.  This will provide the anchors for the 
retaining walls and should be completed by December 2004. 
There is also an effort to provide more stormwater treatment 
in lieu of acquiring wetland mitigation sites.  This process has 
been complicated by having two additional areas, totaling 
about a  half-acre,  being designated as wetlands.  As a result of 
changes in the wall design, moving of utilities and work zone 
safety needs, the project will not be advertised as planned 
in October 2004.  However, the engineering team is confi-
dent that the contract documents will be ready for bidders by 
February 2005.  This will allow the work to begin in April 2005 
and maintain the preferred three-construction season sched-
ule. The budget impacts of this delay will be reported in the 
December 2004 Gray Notebook.

“Watch List” Projects – Cost and Schedule Concerns

Project Delivery

SR 7/SR 507 to SR 512 – Safety
Updated from the June 2004 Gray Notebook.  As reported in 
the June 2004 Gray Notebook, WSDOT is still projecting a new 
advertisement date of January 2005. However, most utilities 
will not be cleared prior to the advertisement date, and one 
utility company will not be cleared for several months.  Utili-
ties along the corridor were notified in June 2003 that WSDOT 
intended to use all of the remaining right of way to address 
pedestrian and vehicular safety issues from the Roy Y to SR 
512.  Most had selected to relocate their services underground, 
choosing to move into a common trench in order to minimize 
the costs.

In late September 2004, WSDOT was notified by Qwest that its 
relocation work in the south end of the corridor, from the Roy 
Wye to 152nd Street, could take as long as a year to finish, six 
to nine months past the current advertisement date.  Monitor-
ing the utility relocation work, WSDOT anticipates the north 
end of the project, from 152nd Street to SR 512, will be clear for 
construction to begin in spring 2005.  WSDOT is now revis-
ing the contract plans to direct the construction work to begin 
on the north end of the SR 7 corridor, followed by the work 
on the south section, 152nd Street to the Roy Y, later in the 
2005 construction season.  An update on this project will be 
provided in the December 2004 Gray Notebook.

SR 9/SR 522 to 212th Street SE (Stages 1b & 2)
Updated from the June 2004 Gray Notebook.  The design of this 
project is on a fast track schedule using consultants to ensure 
its completion to meet the advertisement date of February 
2005. Right of way acquisition continues with good progress.  
Coordination with Snohomish County and the adjoining 
Brightwater project is ongoing.  Environmental permit appli-
cations were submitted on August 30, 2004 using the Multi 
Agency Permit Team (MAP) to streamline permit review and 
approval.  The short time remaining for permit approval and 
acquisition continues to be a concern and may cause a delay to 
the current advertisement date.

SR 106, Skobob Creek – Fish Passage
Updated from the June 2004 Gray Notebook. A WSDOT Cost 
Risk Assessment (CRA) has been completed for the cost and 
delivery plan prepared by a consultant originally working 
not for WSDOT but with the Hood Canal Salmon enhance-
ment group.  The CRA team found the project cost could be 
$500,000 higher and the construction schedule a year longer 
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than originally planned by the non-WSDOT consultant.  
WSDOT is reviewing these issues, in addition to the proposed 
detour route identified as the project element likeliest to cause 
the project cost estimate to be increased.

SR 543/I-5 to Canadian Border – Additional Lanes for 
Freight
Update from the June 2004 Gray Notebook. Real Estate 
Services’ “turnkey” consultant continued to make significant 
progress on parcel acquisitions and business relocations over 
the past six months.  Sixty-five percent of the acquisitions are 
now complete and relocations are proceeding as expected.  The 
current spending forecast for right of way indicates acquisi-
tion costs will be within budget.  The MAP Team is working to 
expedite approval of one environmental permit that was resub-
mitted to identify wetlands within the project limits.  The test 
shaft contract to discover if retaining wall shafts can be short-
ened and costs reduced was awarded in July 2004.   Testing 
is now complete and results indicate that soil conditions are 
better than originally anticipated, which will allow shafts for 
the permanent walls to be shortened and constructed without 
using temporary casings.  With this information, WSDOT is 
finalizing the retaining wall design.  The project cost will be 
updated and made available next quarter. The project remains 
on schedule for advertisement in April 2005.

Other Capital Programs
Bellingham – GP Area Upgrades
Updated from the June 2004 Gray Notebook.  This project 
will upgrade the existing track through Bellingham’s Georgia 
Pacific plant to allow for slightly higher speeds for Amtrak 
Cascades intercity trains, resulting in a travel time reduction 
of about 1½ minutes.  Since the project scope was developed, 
the freight business at the Georgia Pacific plant has unexpect-
edly increased, so that the project’s expected use of existing 
tracks is now inadequate. WSDOT continues to negotiate 
with Burlington Northern Santa Fe Railway (BNSF) on a 
modified scope, with the anticipation of achieving the origi-
nally expected travel time savings.

Palouse River & Coulee City RR Acquisition
Updated from the June 2004 Gray Notebook. This project 
would purchase the 302-mile Palouse River and Coulee City 
RR, preserving the state’s largest short-line rail grain-hauling 
system. Right of way acquisition and operation lease negotia-

Project Delivery

“Watch List” Projects – Cost and Schedule Concerns

tions with the owner have progressed and are expected to be 
concluded in fall 2004.  These negotiations in part rely upon 
information obtained in several public outreach meetings held 
in Eastern Washington in spring 2004.

New Items Added to the “Watch List” since 
June 30, 2004

Highway Construction Program

SR 3/SR 303 Interchange (Waaga Way) – New Ramp
Work to prepare this project for advertisement in January 2005 
is proceeding.  WSDOT is now working to resolve the last right 
of way and environmental issues on the project.  Negotiations 
for slope easements are underway.  Environmental documen-
tation and permitting work will soon be complete.  Because 
these are being completed close to the scheduled advertisement 
date, it is possible that the advertisement date may be delayed, 
but this is not expected to interfere with the scheduled spring 
2005 construction date. An update of the project outlook will 
be provided in the December 2004 Gray Notebook.

SR 4, Svensen’s Curve – Realignment  
This project is experiencing significant right of way acqui-
sition difficulties, which may affect the advertisement date 
and possibly delivery of the project. A parcel of land critical 
to the project changed ownership in August 2003.  The sale 
of the property occurred prior to having funds available for 
the  right of way purchase. Environmental documentation 
and permitting were based on the acquisition of this parcel 
as a mitigation site. Negotiations are ongoing; however, the 
compensation, terms and additional improvements being 
requested by the current landowner for the right of way acqui-
sition make acquiring any portion of the parcel difficult and 
complex.  
Depending on the outcome of negotiations with the landowner, 
it is possible that the 2006 advertisement could be in jeopardy, 
or the project may need to be delayed indefinitely.  An update 
of the project will be provided in the December 2004 Gray 
Notebook.

I-5, Chehalis River Flood Control
The 2003 Transportation Funding Package sought to allevi-
ate chronic flooding problems on I-5 in Lewis County not by 
a project to raise the roadway elevation, but by a less expen-
sive approach of increasing the capacity of the Skookumchuck 
River Dam and building a levee system that would protect 
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Project Delivery

“Watch List” Projects – Cost and Schedule Concerns

residential areas in Centralia and Chehalis as well as the I-5 
highway.  WSDOT expected to participate in the dam portion 
of this project as a partner with Lewis County and the U.S. 
Army Corps of Engineers.  In September 2004, the Army 
Corps of Engineers advised WSDOT that it had no funding 
for its part of the project and believed that WSDOT’s contribu-
tion to the dam acquisition for use as a flood control structure 
and modifications to increase the dam capacity would have no 
net benefit to flood control for I-5. As suggested by the Corps, 
WSDOT has agreed to fund additional hydraulic modeling to 
verify the previous statement. If the Corps of Engineers fails to 
participate in the project and WSDOT’s expenditure is found 
not to benefit the highway, it will not be possible for WSDOT 
to contribute to the Skookumchuck River Dam acquisition 
and modification.

SR 20 – Quiet Cove Road to SR 20 Spur– Safety 
Improvements (Nickel)
The Cost Risk Assessment (CRA) performed in April 2004 
identified a new total project cost of $19.8 million, an increase 
of $5.4 million over the plan. Based on the CRA, the right 
of way acquisition costs increased $2.2 million because of 
a larger number of full parcel takes and more relocations.  
The construction estimate increased by $2.7 million due to 
wetland mitigation sites, unanticipated roadside restoration 
costs and geotechnical survey results impacting the design of 
the bridge.
Also, the CRA identified that an additional $440,000 will be 
needed to cover increases in  preliminary engineering.  The 
project team is evaluating design options to offset the budget 
shortfall.  An update of this project will be provided in the 
December 2004 Gray Notebook.
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Financial 
Information

2003 Transportation Funding Package  
– Paying for the Projects 

The first Beige Pages (June 2003) displayed the revenue 
assumption underlying the Legislature’s 2003 Transportation 
Funding Package. The revenue forecast has undergone several 
updates. A minor change also resulted from a law passed in 
the 2004 legislative session that affected the distribution of 
revenue from vehicle title fees. The following information 
incorporates the September 2004 forecast change.  Further 
refinements to debt service estimates have also been made.  

Revenue Forecasts 
2003 Transportation Funding Package Highlights:  
Deposited into the Transportation 2003 (Nickel) Account  
(established by the 2003 Legislature)

 • 5 increase to the gas tax 
• 15% increase in the gross weight fees on trucks

Deposited into the Multimodal Account 
(established in 2000)

• An additional 0.3% sales tax on new and used vehicles 
• A $20 license plate number retention fee  

Forecast Update
The accompanying charts show the current projected revenues 
over the next ten years (for the new funding sources) as 
forecasted in September 2004 by the Transportation Revenue 
Forecast Council. This forecast is compared to the Legislature’s 
assumed ‘baseline’ projections used in the budget-making 
process back in March 2003.  Both cumulative ten-year totals 
and individual biennial amounts are shown.

Forecast comparisons include actual revenue collection data to 
date as well as updated projections based on new and revised 
economic variables.  September 2004 forecast includes approx-
imately a year’s worth of actual revenue receipt information.  
Gas tax receipts include 15 months of actual collections and 
licenses, permits and fees include 11 months of receipts. Gas 
tax receipts for the Transportation 2003 (Nickel) Account, 
over the ten-year period, are projected to be lower than the 
June 2004 forecast (-1.9%) while the forecast licenses, permits 
and fees remained constant. Overall, these factors have caused 
a slight decrease in the ten-year look for the account.  In the 
Multimodal Account, both vehicle sales tax projections and 
the plate retention fee are higher than the June forecast result-
ing in a slight increase in the ten-year look (+3.25%).  

Baseline Total
$1,924.0 m

$317.4

July 1
Baseline

2003-
2005

Baseline

2003-
2005
Sept.
2004

Forecast

2005-
2007

Baseline

2005-
2007
Sept.
2004

Forecast

2007-
2009

Baseline

2007-
2009
Sept.
2004

Forecast

2009-
2011

Baseline

2009-
2011
Sept.
2004

Forecast

2011-
2013

Baseline

2011-
2013
Sept.
2004

Forecast

5¢ Gas Tax

Licenses, Permits & Fees

$361.1 $386.6 $408.8 $424.6$326.2
$370.1 $391.2 $412.0 $424.4

September 2004
Forecast Total 
$1,898.5 m 

2003 Transportation (Nickel) Account 
Revenue Forecast
March 2003 Legislative Baseline Compared to September 2004 Transportation 
Revenue Forecast Council with 2004 Legislative Session Impacts
Millions of Dollars

Cumulativ
e

0.3% New & Used Vehicle Sales Tax

License Plate Number Retention Fee

$62.2 $65.7 $73.0
$70.7 $77.7 $76.1 $81.4 $81.3 $88.8 $84.6

July 1
Baseline

2003-
2005

Baseline

2003-
2005
Sept.
2004

Forecast

2005-
2007

Baseline

2005-
2007
Sept.
2004

Forecast

2007-
2009

Baseline

2007-
2009
Sept.
2004

Forecast

2009-
2011

Baseline

2009-
2011
Sept.
2004

Forecast

2011-
2013

Baseline

2011-
2013
Sept.
2004

Forecast

September 2004
Forecast Total
$378.4 m

Baseline Total
$383.1 m

New Sources - 
Multimodal Account Revenue Forecast
March 2003 Legislative Baseline Compared to September 2004 Transportation 
Revenue Forecast Council
Millions of Dollars

Cumulative
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Bond Sales Plan for New Authorizations  
Provided by the 2003 Transportation Funding 
Package

The 2003 Transportation Funding Package contained two 
new bond authorizations: 
  • Gas tax bonds: authorization of $2.6 billion
  • State General Obligation (GO) bonds for $349.5 million  

The proceeds from the new gas tax bonds will be used to fund 
highway projects. The debt service will be paid by the nickel 
increase in the gas tax.  The proceeds from the new state GO 
bonds will be used to fund rail and ferry projects.  Debt service 
for these bonds will be paid from the Multimodal Account.  
Receipts from the new 0.3% sales tax on new and used vehicles 
will be deposited to the Multimodal Account and will augment 
rental car tax receipts and other fees already directed to this 
account.  

2003-2005 Biennium
For the 2003-2005 biennium, the Legislature appropriated 
$275 million in proceeds from the new gas tax bonds and $47.7 
million from the state GO bonds. The following table shows 
the bond sales to date.

The final bond sale for the biennium is scheduled for March 
2005. In light of recent adjustments to the cash flow require-
ment needs for projects funded by the 2003 Transportation 
(Nickel) Account, a revision to this sale will likely be needed 
as well as modification to the 10-year plan. The financial plans 
displayed in the next section give an indication of what the 
bond sales are likely to be. 

Financial 
Information

Date of Sale

2003 Transporta-
tion Project Bonds 
(Nickel Account) 
RCW 47.10.861

Multimodal Bonds 
(GO Bonds) RCW 
47.10.867

August 2003 $80,000,000 $0

February 2004 $25,000,000 $20,000,000

July 2004 $70,000,000 $0

Total Bonds Sold 
to Date $175,000,000 $20,000,000
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Supporting the 2003 Funding Package 

Transportation 2003 (Nickel) Account
A new account was established in the state treasury to be the 
repository of the nickel gas tax increase and the increases in 
various vehicle licenses, permits and fees.  This account is 
called the Transportation 2003 (Nickel) Account.  Proceeds  of 
bonds issued under the $2.6 billion gas tax bond authorization 
will also to be deposited to this account.  Uses of the account 
include cash funding of highway and ferry projects identi-
fied by the Legislature and for paying debt service and other 
associated costs for bonds sold to provide debt financing for 
highway projects.  Since gas tax receipts are deposited to this 
new account, the uses of the account are restricted to highway 
purposes as required by the 18th Amendment to Washington’s 
Constitution.  The financial plan below brings together all of 
the projected sources (tax revenue, bond proceeds, interest 
earnings) and uses (2003-2005 expected cash flow needs, 10-
year projected program expenditures, and debt service) of the 
new account. 

Transportation 2003 (Nickel) Account Pro Forma 
2003-2005 Budget and Ten-Year Financial Plan 
September 2004 Forecast
(dollars in millions)

03-05 05-07 07-09 09-11 11-13 Ten-Year Total
Balance Forward from Previous Biennium $0.0 $4.2 $3.0 $1.0 $3.9
Minimum Balance ($5.0)
Sources:
Gas Tax Revenues (new 5¢) 295.2 336.4 354.7 369.7 384.4 1,740.5 
Licenses, Permits and Fees Revenues 22.2 24.7 31.9 39.1 40.2 158.0 
Interest Earnings 2.8 3.0 3.0 3.0 3.0 14.8 
Bond Proceeds 260.0 712.0 768.0 540.0 320.0 2,600.0 
Federal Funds 0.0 0.0 0.0 0.0 0.0 0.0 
Local Funds 0.0 0.0 0.0 0.0 0.0 0.0 
Total Sources of Funds $580.2 $1,076.1 $1,157.6 $951.8 $747.6 $4,513.3 

Uses:
Cost of Bond Issuance 0.7 1.8 1.9 1.4 0.8 6.6 
Bond Sale Underwriters Discount 2.1 5.3 5.8 4.1 2.4 19.7 
Debt Service Withholding 22.2 97.2 211.2 307.8 375.0 1,013.4 

Highway Improvements 538.2 928.1 837.5 588.0 284.9 3,176.7 
Highway Preservation 2.0 10.3 5.0 20.3 107.0 144.6 
Washington State Ferry Construction 5.7 34.5 98.3 27.4 3.9 169.9 
Total Uses of Funds $571.0 $1,077.2 $1,159.7 $948.9 $774.0 $4,530.8 
Biennium Ending Balance $4.2 $3.0 $1.0 $3.9 ($22.5) ($22.5)

Financial 
Information

The gas tax receipts forecast for the ten-year period has been 
reduced slightly from the June 2004 forecast (-$33.1 million) 
and the forecast for licenses, permits and fees have been 
increased slightly ($0.5 million). Changes to projected sources 
and uses of funds have been updated to reflect this most current 
forecast as well as the current projection of adjustments to 
project expenditures.  As changes, either positive or negative, 
are incorporated into the financial plan the ending balances in 
the outer biennia are affected.  The updated pro forma predicts 
a negative ending balance of approximately $22.5 million by 
the end of the 2011-2013 biennium. The June 2004 pro forma 
predicted a positive $15.2 million ending balance.  This change 
is due, in part, to the decline in actual receipts and to projec-
tions of decreased gas tax receipts as well as to the adjustments 
to project expenditures.  

Key economic variables, tax receipts, and interest rates will 
continue to change over time.  Future updates to forecasts, 
including actual and revised assumptions pertaining to bond 
sales and debt service, will again undoubtedly continue to 
affect and change the projected final ending balance.  
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Multimodal Transportation Account 
The Multimodal Transportation Account was established in 
2000 as the repository for tax revenues and operating and 
capital expenditures not restricted by the 18th Amendment.  
The 2003 Transportation Funding Package directs receipts to 
this account from the additional 0.3% sales tax on new and 
used vehicles and the license plate number retention fee.  The 
most significant pre-existing tax deposited to this account 
is the rental car tax.  The 2003 Funding Package also directs  
proceeds from the $349.5 million state GO bond authorization 
to this account.

The Multimodal Account includes changes to projected 
sources of funds, based on eleven months of actual receipts 
and current forecast data.  Forecasted increases to projected 
revenues for the new revenue sources as well as increased 
projections for licenses, permits and fees over the ten-year 
period have resulted in an increased ending balance.  Previ-
ously, the projected ending balance for the 2011-2013 biennium 
was $11.6 million.  Now it is projected to be $21.0 million.  The 
table below displays the 2003-2005 current appropriations 
and potential supplemental adjustments. The outer-biennia 
displays the department’s 2005-2007 submittal and ten-year 
plan as approved by the Transportation Commission. 

Multimodal Account Pro Forma 
2003-2005 Budget and Ten-Year Financial Plan* 
September 2004 Forecast
(dollars in millions)

03-05 05-07 07-09 09-11 11-13 Ten-Year 
Total

Balance Forward from Previous Biennium $14.1 $7.6 $2.4 $17.5 $22.6
Sources:
Licenses, Permits Fees  Distributions 21.0 16.2 16.8 17.3 17.8 89.1
Rental car tax 41.9 47.3 52.8 57.7 62.3 262.1
Sales Tax on New & Used Car Sales 65.1 69.9 75.4 80.5 83.9 374.8
Miscellaneous Income 1.0 1.0 1.0 1.0 1.0 5.0
Bond Proceeds 44.2 47.9 134.2 84.5 39.1 349.9
Federal Revenue 15.4 8.1 6.2 6.3 6.3 42.3
Local Revenue 10.2 0.3 0.2 0.2 0.2 10.9
Total Sources of Funds $198.8 $190.7 $286.5 $247.5 $210.6 $1,134.1
Operating Uses:
Cost of Bond Issuance 0.1 0.1 0.3 0.2 0.1 0.9
Bond Sale Underwriters Discount 0.4 0.4 1.0 0.6 0.3 2.7
Debt service 1.4 8.7 20.3 38.7 49.5 118.6
Transfers to Other Accounts & Agencies 9.9 4.5 4.5 4.5 4.5 27.9

WSDOT Program Support & Planning 5.9 5.5 5.5 5.5 5.6 28.0
Public Transportation 49.8 51.6 56.0 60.3 63.7 281.4
WSF Maintenance and Operations 17.1 4.2 4.4 4.6 4.8 35.2
Rail 34.1 38.9 39.5 40.3 41.0 193.8
Total Operating Uses of Funds $118.7 $113.9 $131.5 $154.7 $169.5 $688.3
Capital Uses:
Highway Preservation 1.7 16.8 2.5 0.0 0.0 21.0
WSF Construction 13.4 8.2 60.7 47.3 0.0 129.6
Rail 51.7 38.9 76.6 40.4 42.7 250.3
Local Programs 19.9 18.1 0.0 0.0 0.0 38.0
Total Capital Uses of Funds $86.7 $82.0 $139.9 $87.7 $42.7 $438.9
Biennium Ending Balance $7.6 $2.4 $17.5 $22.6 $21.0 $21.0

Financial 
Information

Funding source from the 
2003 Legislative Package

Bond Authorization 
from the 2003 Legislative 
Package

Projects funded primarily 
from bonding authority 
provided in the 2003 
Funding Package
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Program Management 
Information

Utilities Relocation

Utility Relocation Process Definitions
Preliminary design–This is the earliest effort to determine the 
components of the project and what utilities are within the project 
limits.
As-built information–This information provides the designer with 
records of where existing utilities are located underground.
Subsurface utility engineering–This practice manages certain 
risks associated with the collection and depiction of underground 
utility information.
Conflict analysis–This analysis determines in what way proposed 
project elements such as drainage items, guardrail posts, traffic signal 
poles or bridge piers will be in conflict with existing utilities.
Coordination meetings–WSDOT designers meet with the utility 
companies to determine what impacts a project may have on utili-
ties. 
Cost responsibility determination–Most existing utilities located 
within highway right of way have the responsibility to pay for the 
relocation of facilities. Occasionally, WSDOT is required to pay for 
relocation costs.
Relocation notices–If the utilities cannot be avoided, the compa-
nies are then notified to move their facilities prior to construction.
Schedule adjustments–Sometimes utility companies cannot move 
prior to construction and utility work has to be coordinated with 
the WSDOT project work.
Agreements–Cost responsibilities and a utility work plan are 
documented in an agreement between WSDOT and the utility 
company.
Permits and franchises–These legal documents give utility compa-
nies permission to be in WSDOT’s right of way.
Relocation plans–When a utility facility has to move, WSDOT 
must approve the new location if it is within WSDOT right of way.

Multiple Relocations - Example
SR 7 Project from SR 512 to Roy Y
Problem: This project experienced multiple utility relocation 
challenges with many utility companies wanting to relocate their 
facilities in the same place within WSDOT right of way. This also 
caused a problem with coordinating the separate utility company 
contractor’s work. 
Solution: WSDOT coordinated with the numerous utility compa-
nies to place the utilities in a “joint trench” and hire one contractor 
to do all of the relocations for this project.  The companies created 
a five-mile utility corridor with a shared joint trench.  This innova-
tive action eliminated project schedule delays, with the exception of 
Qwest, which has notified WSDOT of a delay of six to nine months 
past the current advertisement date. This has been reported in the 
“Watch List” on page 12 of this edition.

Scheduling Issues - Example
SR 161 Project widening from 24th to 134th
Problem: Seven different utilities including power, gas, water, cable, 
and telephone needed to be relocated on this project. The gas and 
power companies wanted to use their own work forces, and in turn, 
the cable, water and telephone companies wanted to hire their 
own contractors. Each utility needed different lengths of time to 
complete the work.
Solution: In order to minimize impacts to the project schedule, 
WSDOT put the project out for bids in the fall with a start work date 
for the contractor in the spring. This allowed the utility companies 
to relocate utility facilities out of the way of the project.

Utility Relocation Process 
The steps WSDOT takes to identify or resolve utility conflicts 
presented on a WSDOT project are:

1. Preliminary Designs Indicate Potential Utility Conflicts
2. Conflicts Determined
3. Subsurface Utility Engineering
4. Conflict Analysis
5. Cost Responsibility Determination 
6. Relocation Needs Determined
7. Relocation Notices Issued
8. Permits and Franchises Acquired
9. Relocation Work Performed
10. Project Design Finalized – Accounting for New Utility  
  Location
11. Utility Process Complete

Challenges in Preventing Delays to Projects
There are several utility relocation issues that can cause delays 
to a project. Solutions developed for specific projects are 
highlighted in the examples below.
Scheduling Issues 
There are several ways utilities relocation can be accomplished 
– WSDOT can hire a contractor, the utility company can use 
its own work forces, or it can hire a contractor.  Because utili-
ties need time to relocate, scheduling issues can arise.  These 
issues can cause delays to a project schedule if enough time is 
not allowed between the contract award date, and the critical 
date of the construction schedule.
Multiple Relocations
If multiple utilities have to be relocated on a project, WSDOT 
may face several contractors working on relocations within 
the same small area of right of way.  Each utility company 
typically has its own contractor perform the work. This can 
create coordination and scheduling difficulties.  
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Environmental Documentation,  
Review, Permitting, and Compliance

Compliance with the Endangered Species Act 

The 2003-2005 Biennium Construction Season 
Twenty Nickel projects remain to be advertised for construc-
tion this biennium according to WSDOT’s delivery plan. 
At present, the two projects with assessments underway are 
informal consultations.  

Program Management 
Information

Compliance with the Endangered Species Act:
Status for 20 Projects 2003-2005 Biennium 

Number of  
Projects

Biological Assessment underway 2

Local project – ESA processing by local government 4

Projects moved to next biennium 3

No federal funding: No ESA Consultation 1

Endangered Species Act review complete 10

ESA Compliance Status for 37 Projects
2005-2007 Biennium 

Number of  
Projects

Biological Assessment underway 16

Projects which lack sufficient information to start the 
Biological Assessment

15

Endangered Species Act review complete 6

03-05 Projects Moved to the Next Biennium:
SR 522, I-5 to SR 405 Multi-Modal 
This project is not far enough along in the design phase for a 
Biological Assessment to be written.
SR 167, 15th St. SW to 15th St. NW – HOV
Re-design of stormwater treatment; wetland mitigation and 
floodplain investigation will need to meet current environ-
mental commitments for this project. 
SR 9, Nooksack Road Vicinity to Cherry Street
This project is on track for meeting environmental commit-
ments.

03-05 Projects with Completed Consultation Process:
I-5, NE 175th St. to NE 205th St. - NB Auxiliary Lane
SR 240/I-182 to Richland Y to Columbia (Tri-Cities)
SR 240/I-182 to Richland Y -Additional Lines (Tri-Cities)
I- 90, Seattle to Mercer Island
I-90, Sullivan Rd to State Line - Median Barrier
SR 9/SR 522 to 212th St SE
SR 9/228th St SE to 212 St SE
SR 270, Pullman to Idaho State Line - Additional Lanes
SR 522/Bothell-UW Campus Access
SR 24, I-82 to Keys Road Additional Lanes

The 2005-2007 Biennium Construction Season 
WSDOT has started the consultation process on 16 of the 37 
Nickel projects as a proactive effort to determine the environ-
mental commitments of these projects to be  constructed next 
biennium. Two of the projects with Biological Assessments 
underway, will be undergoing formal consultation. These 
projects are I-5, Rush Road to 13th Street and SR 99, S 284th to 
S 272 Street - HOV. 

05-07 Projects with Consultation Completed
I-5 Core HOV – S 48th to Pacific Ave
SR 515, 208th and 209th Ave SE
SR 9, Schloman Rod. Vic-256th St. E Vic
I-90, Pines Road to Sullivan Road – Widening
I-90, Moses Lake Area – Bridge Clearance
SR 4, Svensen’s Curve – Realignment

Ferry and Rail Projects 
Similar documentation for the Endangered Species Act compli-
ance is submitted for ferry and rail projects. This biennium 
one ferry project, Tahequah Dolphin – Replacement, has not 
started consultation yet and one rail project, the High-Speed 
Crossovers-Titlow, has completed the consultation process. 
There are three ferry projects and three rail projects scheduled 
for advertisement in the 2005-2007 biennium that are not far 
enough along in the design phases for Biological Assessments 
to be written. 

New Standards for Determining Allowable 
Flow Release Rates for Stormwater Runoff
The discussion of this issue continues and remains difficult 
(Gray Notebook June 2004, page 22).  The potential intersection 
of the Army Corps of Engineers’ Section 404 jurisdiction, as 
potentially expanded by the Seattle Districts’ interpretations 
of the Talent Decision, with the new standard for stormwa-
ter run-off could complicate matters even more and affect 
project schedules and budgets by increasing WSDOT’s 
reliance on less effective structural management techniques 
(e.g., closed-pipes, vault, and detention pond systems). These 
new standards also complicate the determination of effects on 
listed species under the Endangered Species Act Section 7 and 
could increase capital costs for construction, operations and 
maintenance.

Until these issues are resolved, the land cover presumption  
(e.g. “pre-European” settlement land cover conditions) that is 
used to establish the size of detention structures will involve 
difficult case-by-case determinations for Western Washing-
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ton’s highway projects. A sampling of projects potentially 
affected include:

SR 4,Svensen’s Curve realignment
I-5, SR 502 Interchange and Corridor Widening
I-5, Rush Rd. to 13th Street
SR 20, Fredonia to SR 5
SR 9, SR 522 to 178th St. SE, Stage 1B (i.e., SR 522 to 212 St. SE)
SR 167, 15th to 180th
SR 18/Maple Valley To Issaquah/Hobart Rd
SR 543, I-5 to International Boundary
I-90, Two Way Transit & HOV Operations
SR 509 I-5 Freight and Congestion Relief
I-405 - SR520 to SR522
I-405 - SE 8th to I-90 Bellevue
SR 9, Nooksack Rd to Cherry St

Project Requirements from New Regulatory 
Initiatives 

Clean Water Act Section 404 Requirements for Manmade 
Roadside Ditches (Talent Decision)
As reported in the Gray Notebook June 2004 (page 22), the 
Seattle District Office of U.S. Army Corps of Engineers is 
regulating many roadside ditches or portions of ditches 
as part of the Section 404 permit process. Under this new 
approach, the Corps is requiring WSDOT to develop non-
standard information on all ditches present in project areas.  
In the past, these roadside ditches would not be included in 
the permit process. 

The Corps’s approach to implementing the Talent ruling is 
threatening broad impacts on highway construction and 
maintenance programs. To date, 23 Nickel projects have been 
affected by the new Corps approach. Twenty-one of the 23 
projects have experienced or will soon experience permit-
decision delays while new information packets are prepared 
for submittal to the Corps, and additional time is needed for 
the Corps to complete jurisdictional reviews (the remaining 
two projects are under review by the Corps but took place 
before the packets were required).  There are no Nickel projects 
at this time that are at risk of missing the advertisement dates.  
Two projects,  I-5, Tuwilla to Pierce Co. Line HOV of stage 4 
and 97 Peshastin East Interchange, were able to obtain Corps 
permits dealing with impacts to roadside ditches, without 
project delays.

Multi-Agency Permitting Team Project 
Summary
The Multi-Agency Permitting Team (MAP Team) was created 
as a pilot project and has been managing key permits for a 
selected set of projects since early November 2003. The pilot 
program is scheduled to continue through June 2005.  The 
MAP Team is handling the permitting process for 45 projects, 
16 of which are Nickel projects.

Permits Acquired
Of the 45 projects, permits have been obtained on nine 
projects, of which two were Nickel projects; SR 161, Jovita 
Blvd. to S. 360th St./Milton Road and SR 24, I-82 to Keys Road. 
To date, no project advertisements for bid have been delayed 
because of permitting issues.  The MAP Team model of co-
locating WSDOT and regulatory agency staff to work together 
on permitting has resulted in improved working relationships 
and better communication between the agencies. While there 
is not yet sufficient data to confirm faster and better quality 
permitting, the consensus among participating agencies is 
that this model is working well for all involved.

Environmental Documentation,  
Review, Permitting, and Compliance (Cont.)

Program Management 
Information
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Program Management 
Information

Number of  Recordable Injuries
Project and Project Team: Contractor and WSDOT Project Engineer      April- June 2004 July-Sept 2004
I-5 /Salmon Creek to I-205 (Hamilton Construction and Donald Owings, P.E.) 0 0
SR 500/NE 112th St Gher Rd Interchange (Tapani UnderGround and Chuck Ruhsenberger, P.E.) 0 0
I-90 /Argonne Rd to Sullivan Rd (Scarsella Bros Inc. and Darrel McCallum, P.E.) 2 0
I- 90 /Highline Canal to Elk Heights  (Scarsella Bros. Inc. and Paul Gonseth, P.E.) 1 0
I-90 /Ryegrass Summit to Vantage (Superior Paving Co. and Will Smith, P.E.) 0 0
I-182 / U.S. 395 I/C - Roadside Safety Completed 0
SR 124/East JCT SR 12-Reconstruction/Curve Completed 0
SR 9 / SR 528 Intersection- Signal (Signal Electric Inc. and Marlin Lennssen, P.E.) 0 Data Not Available
U.S. 97A, Wenatchee North-Paving (Basin Paving Co. and Terry Mattson, P.E.) 0 0
SR 395/Kennewick Variable Message Sign  (Colvico Inc. and Moe Davarri, P.E.) Prior to Start Date 0
SR 527, 132nd St. SE to 112th St. SE  (KLB Construction Inc. and Marlin Lennsen, P.E.) 0 1
U.S. 395, NSC - Farewell Road Lowering (Max J. Kuney Co. and Robert Hilmes, P.E.) 0 0
SR 161/234th St “E” TO 204TH St “E” (Scarsella Bros. Inc. and Howard Diep, P.E.) 0 0
SR 16 /6th Ave to Jackson Ave - HOV (Tri-State Construction, Inc. and Dave Zeigler, P.E.) 0 0
SR 203, NE 124th / Novelty Rd. VIC Roundabout (Wilder Construction Co. and Brian Dobbins, P.E.) 0 0
I-90/Cle Elum River Bridge 90/134 N (Diamaco Inc. and Paul Gonseth, P.E.) Prior to Start Date 0
I-5/Federal Way-S 317th St. HOV (Icon Materials and John Chi, P.E.) Data Not Available
SR 14, West Camas Slough Bridge (Peterson Brothers Inc. and Donald Owings, P.E.) 0
I-90, Sullivan Rd to Idaho State Line- phase two (Inland Asphalt Co. and Darrel McCallum, P.E.) 0
I-5, 2nd St. Bridge Replacement (Mowat Construction Co. and Dave Chrisman, P.E.) 0
SR 543, I-5 to International (Condon- Johnson and Associates and Mark Russell, P.E.) 0
SR 21,SR 25/31 Guardrail (Peterson Brothers Inc. and Ken Olson, P.E.) 0
SR 18, Covington Way to Maple Valley (Terra Dynamics Inc. and Derek Case, P.E.) 0
I-90, Geiger Rd to U.S. 2 Median Barrier (N.A. Degerstrom Inc. and Robert Hilmes, P.E.) 0
SR 240, SR 240/Yakma River Bridge (Wildish Standard Paving Co. and Moe Davari, P.E.) 0
SR 900/Newport Way to I-90- Widening (Mowat Construction Co. and Dave Becher, P.E.) 0
SR 18/Maple Valley to Issaquah/Hobart Rd (Guy F. Atkinson Co. and Derek Case, P.E.) 0
SR 528/SR529 Paving/ Columbia Ave to 55th (Wilder Construction Co. and Marlin Lennsen, P.E.) 0

This section of the Beige Pages tracks the job site safety record 
on the 2003 Transportation Funding Package projects. All 
recordable injuries are recorded for both WSDOT personnel 
as well as the contractors engaged by WSDOT to perform the 
construction work. This information is combined into a single 
number indicating the total number of recordable injuries per 
project per quarter. A recordable injury is any work related 
death and work related illness and injury that result in death, 
loss of consciousness, days away from work, days of restricted 
work or medical treatment beyond first aid.

Construction Safety Information

Michael White 
operates machinery 
at a Nickel project site
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Program Management 
Information

Average Number of Workers Employeed by Prime and Subcontractors
Project/Contractor April- June 2004 July-Sept 2004
I-5 /Salmon Creek to I-205 (Hamilton Construction and its 43 Subcontractors) 59 59
SR 500/NE 112th St Gher Rd Interchange (Tapani UnderGround and its 29 Subcontractors) 29 29
I-90 /Argonne Rd to Sullivan Rd (Scarsella Bros Inc. and its 17 Subcontractors) 29 39
I- 90 /Highline Canal to Elk Heights (Scarsella Bros. Inc. and its 15 Subcontractors) 18 5
I-90 /Ryegrass Summit to Vantage (Superior Paving Co. and its 14 Subcontractors) 41 29
I-182 /U.S. 395 I/C - Roadside Safety Completed Completed
SR 124/East Jct. U.S. 12-Reconstruction/Curve Completed Completed
SR 9 / SR 528 Intersection- Signal (Signal Electric Inc. and its 7 Subcontractors) 11 1
U.S. 97A, Wenatchee North-Paving (Basin Paving Co. and its 8 Subcontractors) 10 No Work
SR 395/Kennewick Variable Message Sign (Colivico Inc. and its 4 Subcontractors) Prior to Start Date 23
SR 527, 132nd St. SE to 112th St. SE  (KLB Construction Inc. and its 31 Subcontractors) 11 18
U.S. 395, NSC - Farewell Road Lowering (Max J. Kuney Co. and its 18 Subcontractor) 17 3
SR 161/234th St “E” TO 204th St “E”  (Scarsella Bros. Inc. and its 16 Subcontractors) 10 33
SR 16 / 6th Ave to Jackson Ave - HOV (Tri-State Construction, Inc. and its 17 Subcontractors) 23 13
SR 203, NE 124th / Novelty Rd. VIC Roundabout (Wilder Construction Co. and its 27 Subcontrac-
tors) 

11 8

I-90/Cle Elum River Bridge 90/134 N (Diamaco Inc.and its Subcontractor 4) Prior to Start Date 2
I-5/Federal Way-S 317th St. HOV  (Icon Materials and its 26 Subcontractors) 26
SR 14, West Camas Slough Bridge (Peterson Brothers Inc. and its 2 Subcontractors) 10
I-90, Sullivan Rd to Idaho State Line- phase two (Inland Asphalt Co. and its 9 Subcontractors) 11
I-5, 2nd St. Bridge Replacement (Mowat Construction Co. and its 14 Subcontractors) 3 
SR 543, I-5 to International (Condon- Johnson and Associates and its 2 Subcontractors) 2
SR 21, SR 25/31 Guardrail (Peterson Brothers Inc.) 18
SR 18, Covington Way to Maple Valley  (Terra Dynamics Inc.) Data Not Available
I-90, Geiger Rd to U.S. 2 Median Barrier (N.A. Degerstrom Inc. and its 4 Subcontractors) 2
SR 240, SR 240/Yakma River Bridge (Wildish Standard Paving Co. and its 33 Subcontractors) 27
SR 900/Newport Way to I-90- Widening (Mowat Construction Co. and its 36 Subcontractors) 42
SR 18/Maple Valley to Issaquah/Hobart Rd (Guy F. Atkinson Co. and its 31 Subcontractor) 76
SR 528/SR529 Paving/ Columbia Ave to 55th (Wilder Construction Co. and its 7 Subcontractors) 8

Construction Employment Information

John Freiburger, 
working on a Nickel 
project, helps ensure 
WSDOT projects get 
delivered.

How Many Construction Workers Work on the 2003 
Transportation Funding Package Projects?
We have asked contractors on the 2003 Transportation Funding 
Package projects in construction to provide WSDOT with a 
“snapshot” estimate of the “average” direct job site employ-
ment on each job over the course of the quarter. The following 
table captures the prime contractors’ responses for their own 
work and their on-site subcontractors on the projects that have 
already gone into construction. Of course, direct employment 
is only the first of the economic benefits of the construc-
tion activity. Labor economists have extensively examined 
the direct and indirect benefits of construction employ-
ment. A useful guide is the Associated General Contractors 
of Washington’s Economic Impact of the Construction Indus-
try on the State of Washington, 2002 Update (prepared by the 
University of Washington).


